
City of St. Charles - Public Works Department

Storm Sewer Report

Date: April 28, 2011

Submitted for City Council Work Session scheduled for May 10, 2011

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

08CO11 2 Ray
BEE-JAY STORM 

SEWER

This project is complete. Final Invoice 

was submitted for payment.Returned 

one half the retention.(4/26/2011)

• Source of Funding:  

Stormwater Fund  

• Current 2011 Budget:  

$25,626.00  

• Amount Expended/ 

Under Contract: 

$31,245.02

• Funds Available: 

($5,619.02)                                                                                                                                                                                                                  

• Expected Remaining 

Cost:  $1,000

TWM/Tap Utilities  Early 2010       
July      

2010

October   

2010

05CO05 10 Ruth

EAST BRANCH 

COLE CREEK 

STABILIZATION - 

CANARY TO 

HUNTER'S RIDGE

Work  began on 12/27/10 on the 

Canary end of the project.  Project is 

30% complete. (4/27/11)

• Source of Funding:  

Stormwater Fund  

• Current 2011  Budget:  

$1,895,718.00  

• Amount Expended/ 

Under Contract: 

$1,671,017.79

• Funds Available: 

$224,700.21                                                                                                                                                                                                                   

• Expected Remaining 

Cost:  $220,000.00 

Reitz & Jens /         

R. V. Wagner

September     

2011

December    

2011

 
October  

2011
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 1 - Indicates schedule change from last report.

* Information is approximate and not based on awarded contracts.



City of St. Charles - Public Works Department

Storm Sewer Report

Date: April 28, 2011

Submitted for City Council Work Session scheduled for May 10, 2011

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

10CO12 6, 9 Ellison

COLE CREEK 

STABILIZATION - 

DROSTE TO RUTH

Conceptual design to be presented to 

BPW in April. Preliminary design is in 

progress. First public meeting 

planned for May 26, 2011.    

(4/27/2011)

• Source of Funding:  

Stormwater Funds

• Current 2011 Budget: 

$1,139,131.00

• Amount Expended/ 

Under Contract: 

$198,421.44 

• Funds Available: 

$940,709.56                                                                                                                                                                                                                 

• Expected Remaining 

Cost: $1,023,000.00

M3 Fall 2012 Fall 2012
 1

Winter 

2013

09CO20 8
John 

Reeves

COVINGTON STORM 

REPAIRS

Project complete. 200 sq ft area of 

resident's yard wil be evaluated this 

spring for sod replacement (4/2/2011)

• Source of Funding:  

Stormwater Fund

• Current 2011 Budget: 

$25,459.00 

• Amount Expended/ 

Under Contract: 

$24,959.00                         

• Funds Available: 

$500.00                                                                                                                                                                                                           

• Expected Remaining 

Cost: $0.00

Staff/Pipe Works Winter 2009
April     

2010

July       

2010
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 1 - Indicates schedule change from last report.

* Information is approximate and not based on awarded contracts.



City of St. Charles - Public Works Department

Storm Sewer Report

Date: April 28, 2011

Submitted for City Council Work Session scheduled for May 10, 2011

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

08CO13 4,7,9 Ruth

CREEKBANK 

EMERGENCY ON 

PARK, 

BUCKINGHAM 

GREEN AND 

COLLEGE

Both projects are complete.  Final pay 

estimates are pending. (4/27/11)

• Source of Funding:  

Stormwater Fund 

• Current 2011 Budget: 

$115,966.00

• Amount Expended/ 

Under Contract: 

$110,966.29                       

• Funds Available: 

$4,999.71                                                                                                                                                                                                                

• Expected Remaining 

Cost:  $5,000

Terra 

Tech/Wehmeyer 

Farms & Ideal 

Landscape Group

Summer 

2009
March 2010

November  

2010  

08CO12 1 Steve N.

LITTLE HILLS 

INDUSTRIAL 

STORMWATER

The consultant is awaiting response 

from AT&T prior to the completion of 

final plans.  A permit application has 

been submitted to the Corps of 

Engineers for work in the creek at the 

proposed system outfall. Staff is in the 

process of beginning ROW 

acquisition.  No change since 3/2/11.  

(4/27/11)

• Source of Funding: 

Stormwater fund  

• Current 2011 Budget: 

$41,908.00

• Amount Expended/ 

Under Contract: 

$6,739.50

• Available Funds: 

$35,168.50                                                                                                                                                                                                                 

• Expected Remaining 

Cost:  $300,000

(Future funding in CIP)

BAX
Summer 

2011

*Summer 

2011    
* Fall 2011
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 1 - Indicates schedule change from last report.
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City of St. Charles - Public Works Department

Storm Sewer Report

Date: April 28, 2011

Submitted for City Council Work Session scheduled for May 10, 2011

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

04CO07 3
Kevin/  

Kurt

PEARL RIDGE 

STORM SEWER

Utilities have been relocated.  

Contractor has cut the new roads to 

the existing sanitary pump station and 

future storm lift station.  Waiting for 

weather to break to remove existing 

road.  3 of 4 remaining easements for 

Phase II have been acquired.      

(4/27/11)

• Source of Funding: 

Stormwater Fund  

• Current  2011 Budget: 

$1,954,140.00 

• Amount Expended/ 

Under Contract: 

$991,806.00

• Available Funds: 

$962,334.00                                                                                                                                                                                                                   

• Expected Remaining 

Cost: * $1,000,000    

(Phase ll)

Kolb/Cole and 

Assoc.

Summer 

2010

 *Phase 1  

Fall 2010

 *Phase I 

Spring 2011

10CO13 1 Steve N. MO FLOOD GATES

A supplemental agreement to address 

two additional crossings was  

presented to the BPW at their 

February meeting and received final 

passage from Council at the 3/1/11 

Council meeting.  TWM is continuing 

with design.  First bid package will 

consist of slough clean-out.  No 

change since 4/4/2011.  (4/27/11)                                                                                                                                                                                                                                                                                                                                                                                                                                                   

• Source of Funding: 

Stormwater Fund  

• Current 2011 Budget: 

$471,632.00  

• Amount Expended/ 

Under Contract: 

$113,126.25

• Available Funds: 

$358,505.75                                                                                                                                                                                                                   

• Expected Remaining 

Cost: $400,000

TWM Spring 2012
*Spring 

2012

*Spring 

2013
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 1 - Indicates schedule change from last report.

* Information is approximate and not based on awarded contracts.



City of St. Charles - Public Works Department

Storm Sewer Report

Date: April 28, 2011

Submitted for City Council Work Session scheduled for May 10, 2011

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

10CO15 1 Steve N.
NORTH 94 

DRAINAGE STUDY

Bax has submitted their revised report 

which is being reviewed by staff.  

(4/27/11)                                                                                                                                                                                                                                                                                                                                                                                                                                                    

• Source of Funding: 

Stormwater Fund  

• Current 2011 Budget:               

$ 201,452.00

• Amount Expended/ 

Under Contract : 

$91,255.50

• Available Funds: $ 

110,196.50                                                                                                                                                                                                                   

• Expected Remaining 

Cost: $100,000.00

BAX
June       

2011
TBD TBD

10CO11 2 Steve N.
SUNSET / VALLEY 

DRIVE

ROW Documents have been 

prepared and approved.  Staff is 

continuing with  ROW acquisition.  No 

change since12/28/10.  (4/27/11)

• Source of Funding: 

Stormwater Fund  

• Current 2011 Budget: 

$376,855.00 

• Amount  Expended/ 

Under Contract: 

$20,317.75

• Available Funds: 

$356,537.25                                                                                                                                                                                                               

• Expected Remaining 

Cost:  $340,000

Bax

Spring 2012  

Upon ROW 

acquisition

*Spring 

2012

*Summer 

2012
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 1 - Indicates schedule change from last report.

* Information is approximate and not based on awarded contracts.



City of St. Charles - Public Works Department

Storm Sewer Report

Date: April 28, 2011

Submitted for City Council Work Session scheduled for May 10, 2011

Project # Ward
Project 

Manager
Project Project Status

Funding Information 

(Updated 4/10/11)

Engineer/ 

Contractor

Complete 

Design

Begin 

Const.

Complete 

Const.

09CO19 8
John 

Reeves

WHITE LAKE 

STORM SEWER 

EXTENSION

Project Complete. Obtaining 

permanent easements. Resident to 

make claim regarding damage to 

deck. (4/1/2011)

• Source of Funding:  

Stormwater Fund

• Current 2011 Budget: 

$40,031.00  

• Amount Expended/ 

Under Contract: 

$38,457.75 

• Available Funds: 

$1,573.25                                                                                                                                                                                                                 

• Expected Remaining 

Cost: $0

Staff/                 

Concrete Strategies
Winter 2009

June      

2010

September    

2010

10CO16 10 Reggye

MANORS OF 

WYNNEBROOKE 

STORM SEWER 

REPLACEMENT

Installation of all storm sewer 

structures is complete. Contractor still 

has to grout the inside of three 

structures and replace inlet stones. 

Detention pond has been cleaned of 

vegetation. Installation of access road 

to lift station will begin as soon as 

weather permits. (4/28/2011)

• Source of Funding:  

Stormwater Fund

• Current 2011 Budget: 

$75,000  

• Amount Expended/ 

Under Contract: $0  

• AvailableFunds: 

$75,000                                                                                                                                                                                                                   

• Expected Remaining 

Cost: $0

GB Mgt. Fall 2010
October   

2010

May        

2011
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